

Sub- Updating of information on S.E.Railway's official website i.e www.ser.Indianrailways.gov.in

Ref- GM/GRC's letter No.GM/PHODs dated 21.05.2014

Period of bill from April'2013 to Sep' 2014

2 Format for bill Status:

Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
1	OT for Provision of Precast fiber RCC block at level crossing under ADEN/PRR	RCC blok/ADEN/PRR/58/2013 Dtd-12.06.2013	Rs 1,16,55,810/-	30.07.2014	(1) CC1& OA bill Vr no. RNP/RCC-Block/PRR/58/13/1 Dtd-29.04.13	Rs 4,87,226/-
2	1) Development of circulating area by bituminous surfacing at CNI station. 2) Proviion of heavy duty mosaic flooring under cover shed and balance with mastic flooring with chequered tile on both PF at CNI. 3) Renovation of station building by heavy duty mosaic florrng renovation of FOB stair case and construction of pay & use toilet in circulating area at CNI. 4) Replacement of PS Tank at CNI	Works/SSE(W)/PRR/38/2012 Dtd-23.2.12	Rs. 1,05,68,495/-	30.11.2013	(2) CC-I & OA Bill Vr no-RNP/38/12/IOW/PRR/Spl/1 Dtd-13.08.2012 (3) CC-II & OA Bill Vr no-RNP/38/12/IOW/PRR/Spl /2 Dtd-16.10.2012 (4)CC-III & OA Bill Vr no-RNP/38/12/IOW/PRR/Spl/3 Dtd-17.05.2013 (5) CC- IV & OA Bill Vr no-RNP/38/12/IOW/PRR/Spl/4 Dtd-18.07.2013 (6) CC-V & OA Bill Vr no-RNP/38/12/IOW/PRR/Spl/5 Dtd-01.10.2013	Rs. 23,89,566/- Rs. 22,65,770/- Rs. 40,94,591/- Rs 5 58 602/- Rs 18 15 268/-
3	OT for construction of 02 (two) nos. Limited Height Subways in lieu of Un-manned level crossing Nos. KC-5 at Km-300/2-4 bet. ANR-BGQ & JC-15 at Km 317/25-27 bet. CHRA-PRR (02 nos. on double line) under the jurisdiction of Adra Division of South Eastren Railway by Cut & cover method.	LHS/ADEN/PRR/31/2014 dtd-28.03.14	Rs. 3,07,24,578/-	14.05.2014	Nil	Nil
4	OT for Supply and loading into wagons/ hoppers 25000 cum 50 mm gauge machine crushed hard stone ballast at Pakur, Bakudih for Adra division under the jurisdiction of SSE(P.Way)/East/Adra including unloading the same from Railway wagons and spreading the ballast in track.	Ballast/SSE(PW)/East/Adra/14 9/2012 Dtd-07.11.12	Rs 1,63,25,000/-	28.02.2014	(1) CC II & OA GIPPL/Ballast/East/149/12/2 Dtd-4.4.13 (2) CC III & OA GIPPL/Ballast/East/149/12/3 Dtd-29.0613 (3) CC IV & OA GIPPL/Ballast/East/149/12/4 Dtd-20.09.13 (4) CC V & OA GIPPL/Ballast/East/149/12/5 Dtd-02.01.14 (5) CC VI&OA GIPPL/Ballast/East/149/12/6 Dtd-08.02.14	Rs 36,66,081/- Rs 50,46,261/- Rs 25,86,654/- Rs13,49,405/- Rs 26,29,484/-
5	Supply and loading into wagons/hoppers 65000 cum 50 mm gauge machine crushed hard stone ballast at Bakudih for Adra division under the jurisdiction of DEN(Central)/Adra inlukkaning unloading the same from Railway wagons and spreading the ballast in track (Measurement of ballast will be done at destination.	Ballast/DEN/Central/ADA/21/2 014 Dtd-13.03.14	Rs 4,95,30,000/-	29.04.15	(1) CCI & OA Gippl/Ballast/DEN/Central/ADA/21/14/01 Dtd-25.04.14 (2) CCII & OA Gippl/Ballast/DEN/Central/ADA/21/14/02 Dtd-26.05.14	Rs 71,08,654/- Rs 71,75,293/-


Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
6	OT for (i) Extension of High level platform to accommodate 18 coaches at Garbeta station and provision of extra two counters in the existing booking office (ii) Extension of platform to accommodate 18 coaches at Godapiasal (iii) Extension of platform to accommodate 18 coaches and rising of platform level from low level at Salboni. (iv) Extension of platform to accommodate 18 coaches and rising of platform level from low level to high level at Chandrakona Road (v) Extension of island PF no. 1 & 2 to accommodate 23 coaches train with extra water booth & seating arrangements at Bishnupur station (vi) One upper class waiting room separately for ladies and gents and one VIP room at Salboni (vii) Raising of platform level medium level to high level at Jhantipahari.	Extension/DEN/East/ADA/62/2013 Dtd-27.6.13	Rs 2,31,57,194/-	31.03.2014	(1) CCI & OA BD/Extension of PF/IOW/DMA/62/13 /01 Dtd-30.09.13 (2) CCII & OA BD/Extension of PF/IOW/DMA/62/13 /02 Dtd-14.03.14 (3) CC-I & OA BDPL/Spl/BQA/62/13/01 Dtd-10.01.14 CC-I & F BDPL/Spl/BQA/62/13/01 Dtd-18.03.14	Rs 7,70,120/- Rs 8,13,260/- Rs 7,80,577/-
7	OT for provision of Precast fiber RCC block at level crossing under ADEN/East/Adra	RCC blok/ADEN/East/ADA/57/2013 Dtd-12.06.2013	Rs 1,38,00,842	31.7.2014	NIL	NIL
8	OT for Supply of portion and welding of 52 kg/60 kg rail joints by Alumino Thermic SKV process with supply of portion in connection with Distressing of LWR/CWR works under the jurisdiction of Divl. Engineer /East/Adra and Divl.Engineer/Central/Adra.	LC/SSE/P.Way/East/ADA/115/2013 Dtd-02.02.13	Rs 1,02,13,440/-	24.05.2014	(1) CCI & OA PKM/LC/Road Diversion/East/115/2013/1 Dtd 10.05.14	Rs 2,27,487/-
9	O.T for (i) Raising of PF level to high level with renovation of water booths, seating benches etc,at Damodar, (ii) Extension of platform for running of 12 car MEMU rake at Anchuri, Jhantipahari & Metyalsahar stations.	Extension of P.F./DEN/East/ADA/62/2013 dtd. 27.06.2013	Rs 1,01,36,375/-	23.12.2014	(1) BD/Extension of PF/IOW/DMA/62/13/02 dtd. 14.03.2014	Rs. 8,13,260/-
10	OT for provision of concrete drain in deep cutting in KSX-RJB section.	Concrete drain/ADEN/BKSC/265/2011 Dtd-19.12.11	RS 1,07,72,63/-	31.3.2014	(1) CC5&OA SRM/Drains/BKSC/265/11/05 Dtd22.4.13 (2) CC6&OA SRM/Drains/BKSC/265/11/06 Dtd. 01.08.2013 (3) CC7&OA SRM/Drains/BKSC/265/11/07 Dtd. 27.03.2014 (4) CC-3&OA SRM/Drains/BKSC/265/11/08 Dtd. 18.08.201427.03.2014	Rs 5,37,767/- Rs 5,64,736/- Rs 1,87,592/- Rs 4,48,836/-
11	O.T for TTR of existing 90 R 1 in 8.5/1 in 12 turnout on steel/wooden sleepers with new 60 kg curved switches and CMS crossing on PSC layout for 70 sets including renewal of 16 sets derailing switch at BKSC Yard and through switch and crossing renewal under jurisdiction of ADEN/BKSC.	TTR/ADEN/BKSC/196/2011 Dtd 29.09.11	Rs 1,74,53,073/-	08.09.2014	(1) CC6 & OA -RDP/TTR/BKSC/196/11/6 Dtd-11.6.13 (2) CC7 & OA -RDP/TTR/BKSC/196/11/7 Dtd-26.8.13 (3) PVC bill -RDP/TTR/BKSC/196/11/8 Dtd-23.1.13 (4) CC8 & OA -RDP/TTR/BKSC/196/11/9 Dtd-20.11.13 (5) CC9&OA -RDP/TTR/BKSC/196/11/10 Dtd-09.01.14 (6) PVC bill-RDP/TTR/BKSC/196/11/11 Dtd-20.01.14 (7) CC10&OA -RDP/TTR/BKSC/196/11/12 Dtd-07.02.14 (8) CC11 & OA R-DP/TTR/BKSC/196/11/13 Dtd-21.03.14 (9)CC12 & OA R-DP/TTR/BKSC/196/11/14 Dtd-12.05.2014 (10) CC13 & OA R-DP/TTR/BKSC/196/11/13 Dtd-21.07.2014	Rs 9,41,809/- Rs 9,45,178/- Rs 2,94,269/- Rs 15,97,179/- Rs 7,73,518/- Rs 4,02,905/- Rs 11,74,842/- Rs 10,30,210/- Rs 6,44,124/- Rs 14,36,185/-

Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
12	OT for Construction of Limited Height Subways in lieu of Un-manned level crossing under the jurisdiction of Sr.DEN(North)Adra and DEN(East)Adra by cut & over method for following locations (i) Unmanned Level Crossing No. PK-34 at Km-357/6-7 between BBDA-KSX stations (ii) Unmanned Level Crossing No. TB/24 at Km. 353/9-10 between N/Cabin-IPTN stations (iii) Unmanned Level Crossing No. BR-39 at Km. 266/6-7 between Bankura -Sonamukhi stations. (iv) Unmanned level Crossing No. BR-40 at Km. 267/5-6 between Bankur - Sonamukhi stations (v) Unmanned level Crossing No. KA-33 at Km. 159/21-23 between Salboni - Chandrakona Road."	LHS/ADA-Divn/140/2012 Dtd-01.11.12	Rs 7,43,14,273/-	31.12.14	(1) CC2 /BQA- GIPPL/LHS/140/2012/02 Dtd-03.5.13 (2) CC1 /BKSC- GIPPL/LHS/140/2012/03 Dtd-13.6.13 (3) CC2 /BKSC- GIPPL/LHS/140/2012/04 Dtd-18.7.13 (4) CC3 /BKSC- GIPPL/LHS/140/2012/05 Dtd-04.11.13 (5) CC3 /BQA- GIPPL/LHS/140/2012/06 Dtd-25.11.13 (6) CC4 /BQA- GIPPL/LHS/140/2012/07 Dtd-05.02.14 (7) CC4/BKSC- GIPPL/LHS/140/2012/ 08 Dtd-28.03.14 (8) CC5 /BQA- GIPPL/LHS/140/2012/09 Dtd-05.4.14 (9) CC5 /BKSC- GIPPL/LHS/140/2012/10 Dtd-19.5.14 (10) CC-6 /BKSC- GIPPL/LHS/140/2012/11 Dtd-21.07.2014 (11) CC-7 /BKSC- GIPPL/LHS/140/2012/13 Dtd-28.09.2014	Rs 33,90,349/- Rs 36,96,705/- Rs 30,75,144/- Rs 41,63,899/- Rs 10,71,201/- Rs 35,45,891/- Rs 20,03,135/- Rs 26,04,926/- Rs 9,90,948/- Rs 25,75,617/- Rs 6,96,650/-
13	OT for (i) TSR(P) of the existing CST-9 sleepers (N+4) density with new PSC sleepers (1540 Nos./Km) with elastic fastening including widening of cess to standard and deep screening/raising of ballast cushion to standard o f25cm for 4.75 km at Hump Yard, ROH , Departure yard, washing line & empty yard of BKSC yard.TRR (S) of the existing 90R/90BS rails laid on PSC sleepers (1540 Nos./Km) density with SH 52Kg rails for 17.0 km. at Hump Yard, ROH, Departure yard, washing line outer yard diesel shed, Empty yard at BKSC. (ii) Through Rail Renewal (Secondary) of the existing 52Kg MM rail laid on 60Kg. PSC sleepers (1660 nos./Km) density with (SH) 60Kg . 90Kg UTS (LWR) rail for 6.0 Km, bet. A/Cabin-C/Cabin and I/Cabin at Bokaro Steel City yard.	TSR/(P)/PWI/BKSC/15/2013 Dtd-29.01.13	Rs 1,83,01,667/-	31.05.15	(1) CC6 -RDP/TSR(P)/15/13/BKSC/06 Dtd-27.5.14 (2) CC-7 -RDP/TSR(P)/15/13/BKSC/08 Dtd-24.09.2014	Rs 17,11,942/- Rs 13,89,890/-
14	Open tender for (1) Provision of Diversion road for closer of unmaned level crossing No. MR-34 at Km. 395/2-4 between PNW-RDF (2) Diversion of road from L.C. No.MR 36at Km. 397/16-18 between PNW-RDF. (3) Diversion of road from L.C.No.PK-22 at Km-347/15-16 between GTD-BBDA (4) Diversion of road from L.C.No. 23 at Km. 348/2-3 between GTD-BBDA. (5) Diversion of road from L.C.No. PK-9 at Km. 330/11-12 between PRR-GTD.	Road diversion/ADEN/BKSC/50/2013 Dtd-08.5.13	Rs 1,26,74,028/-	31.07.14	(1) CC1- JBC/Road diversion/BKSC/5/13/1 Dtd-25.04.14 (2) CC1- JBC/Road diversion/BKSC/5/13/2 Dtd-25.04.2014	Rs 10,04,206/- Rs. 1,57,566/-
15	OT for (i) Providing slope on roof to avoid water stagnation at LOC colony, Sector Type-II colony, Balidih Ty-I colony , Diesel Ty-II colony , Tin tala Ty-I & Ty-II colony at BKSC settlement (ii) Providing slope on roof to avoid water stagnation at station colony , childern park colony , Balidih Ty-II & Ty-III colony, Temple colony , Double storey Ty-II	Works/SSE(W)/BKSC/28/2012 Dtd - 04.03.13	Rs 1,27,83,488/-	03.05.14	(1) CC6- FP/Works/22/13/BKSC/6 Dtd-14.3.14 (2) PVC bill- FP/Works/22/13/BKSC/7 Dtd-20.3.14 (3) CC7- FP/Works/22/13/BKSC/8 Dtd-26.5.14	Rs 18,66,720/- Rs 2,52,778/- Rs 32,88,709/-

Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
	colony & RE colony at BKSC settlement (iii) Repair to ACC roof of latrine , bathroom, Kitchen & store room at BKSC settlement.				(4) CC8- FP/Works/22/13/BKSC/9 Dtd-24.07.2014	Rs 15,39,479/-
					(5) CC9- FP/Works/22/13/BKSC/109 Dtd-22.09.2014	Rs 14,32,098/-
16	OT for Construction of 05 (five) Nos. Limited Height Subways in lieu of Un-manned level crossings Nos. PH 14 at Km 338/7-8 between. BBDA-GTD, PK-16 at Km 341/10-11 between BBDA-GTD, PK-19 at Km 345/6-7 between BBDA-GTD PK-26 at Km 350/13-14 between BBDA-GTD & PK -32 at Km 355/PK8-9 between BBDA-KSX between BBDA-GTD [Total 05 (five Nos.) on Single Line] under the jurisdiction of Adra Division of South Eastern Railway by Cut & cover method..	LHS/ADEN/BKSC/85/2013 Dtd-12.3.13	Rs 5,67,18,615/-	15.07.14	(1) CC3-SSCPL/LHS/BKSC/85/13/3 Dtd-03.3.14	Rs 38,33,530/-
					(2) CC4-SSCPL/LHS/BKSC/85/13/4 Dtd-05.5.14	Rs 49,84,233/-
					(3) CC5-SSCPL/LHS/BKSC/85/13/5 Dtd-26.06.2014	Rs 81,84,307/-
17	OT or Deep Screening of track ballast by BCM machine with other allied works for 60.0 km under the jurisdiction of ADEN/BKSC in Adra Division.	Deep/Screening /BCM/ADEN/BKSC/99/2013. Dtd-23.1.13	Rs 1,91,76,737/-	29.09.14	(1) CC1 & O/A PCS/Deep Screening/BKSC/99/13/1 Dtd-18.03.14	Rs 43,08,364/-
					(2) CC-2& O/A PCS/Deep Screening/BKSC/99/13/1 Dtd-29.08.2014	Rs 59,39,272/-
18	OT for (i) Raising of PF level to high level of PF no. 3 with renovation of water booths, seating benches etc at Adra station. (ii) Raising of PF level to high level of PF no. 4 with renovation of water booths, setting benches etc at Adra station.	PF/Adra Stn/ADA/38/2013 Dtd-19.03.14	Rs 1,91,39,21/-	30.06.2014	(1) CC1 - SPL/PF/ADA/38/13/MC/01 Dtd-19.09.13	Rs 25,88,704/-
					(2) CC-2 - SPL/PF/ADA/38/13/MC/02 Dtd-16.12.13	Rs 20,29,671/-
					(3) CC-3 - SPL/PF/ADA/38/13/MC/03 Dtd-18.03.14	Rs 71,34,935/-
					(4)CC-4 - SPL/PF/ADA/38/13/MC/04 Dtd-26.06.14	Rs 64,01,259/-
					(5)CC-5 - SPL/PF/ADA/38/13/MC/05 Dtd-26.09.14	Rs 28,64,376/-
19	OT for TTR of existing 52 kg/90R 1 in 8.5 turnouts on steel/wooden sleepers with 52 kg curved switches and CMS crossing on PSC sleepers for Adra-81 sets in Adra division."	TTR/SSE(PW)/West/ADA/39/2013 Dtd-13.3.13	Rs 1,27,14,314/-	30.06.2014	(1) CC1 - PCS/TTR/PWII/ADA/36/13/01 Dtd. 23.01.13	Rs 19,84,646/-
					(2) CC2 - PCS/TTR/PWII/ADA/36/13/02 Dtd 21.03.14	Rs 28,68,653/-
					(3) CC-3 & O/A PCS/TTR/PWII/ADA/36/13/02 Dtd 29.09.2014	Rs 6,47,820/-
20	OT for Construction of 02 (two) Nos. Limited Height Subways in lieu of Un-manned level crossings Nos. BG. 3 at Km 312/14-15 bet. BJE-SBW, AM-16 at Km 302/21-23 bet. SNTD-RUI [Total 02 (two Nos.) i.e. 01 no on Single Line & 01 no. on double line] under the jurisdiction of Adra Division of South Eastern Railway by Cut & cover method.	LHS/ADEN/BJE/84/2013 Dtd -12.09.13	Rs 2,62,17,931/-	30.06.2014	(1) CC1- SSCPL/LHS/BJE/84/13/01 Dtd- 21.03.14	Rs 20,38,496/-
					(2) CC-2 SSCPL/LHS/BJE/84/13/01 Dtd- 21.03.15	Rs 20,38,496/-
					(3) CC-3 & O/A SSCPL/LHS/BJE/84/13/03 Dtd- 24.09.2014	Rs 11,62,189/-
					(4) CC-4 SSCPL/LHS/BJE/84/13/04 Dtd- 24.09.2014	Rs 2,189,952/-
21	OT for Deep screening of track ballast by BCM machine with other allied works for 38.2 km under the jurisdiction of ADEN/Bhojudih in Adra Division..	Deep/Screening /ADEN/BJE/14/2014 Dtd-05.03.14	Rs 1,15,7,436/-	28.10.2015	Nil	Nil

Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
22	OT for (i) TSR (P) of existing mixed sleepers (1540) laid on 90R/90BS rails with new PSC sleepers (1540 Nos./Km) & elastic fastening including widening of cess & deep screening/raising of ballast cushion to 25 at Khanudih-L No.-8 & Chas yard-shunting neck and buffer line 0.85Km. (ii) TRR(S) of the existing 90R rails lid on PSC sleepers (1540 Nos./Km) with SH 52 Kg rails for 15.175 Km. at yard line of Mohuda=5.1 Km. Khanudih+ 6.365 Km, Talgoria + 1.44 Km. Jamuniatand =1.524 Km., Chas= 0.746 Km., (iii) TTR of existing 90R 1 in 8.5. turnouts on steel/wooden sleepers with 52 kg curved switches and CMS crossing on PSC sleepers with 52 Kg curved switches and CMS crossing on PSC sleepers at VAA-3 sets, LYD-6 sets, MLQ-2sets, MLBN siding -5sets, JBO siding -6 sets, MHQ-6sets, KNF-8sets, JNN-3 sets & DS at VAA06stes, MHQ-5sets, KNF-5 sets, CHAS-2 sets & JNN-2 sets. Total-1in 8.5-39sets & DS-20sets..	Track Renewal/ADEN/MHQ/35/2013 Dtd 13.03.13	Rs 1,90,55,161/-	31.07.2014	(1) CC1- PCS/Track renewal/MHQ/35/13/01 Dtd- 09.01.14	33,94,385/-
23	OT for Supply and loading into wagons/hoppers 20000 cum 50 mm gauge machine crushed hard stone ballast at Pakur for Adra division under the jurisdiction of SSE(P.Way)/MHQ including unloading the same from Railway wagons and spreading the ballast in track (Measurement of ballast will be done at destination).	Ballast/SSE(PW)/MHQ/37/2014 Dtd-16.04.14	Rs 1,51,40,000/-	27.10.14	(1) CC-I & O/A MSD/Ballast/MHQ/37/14/01 dtd. (2) CC-2 & O/A MSD/Ballast/MHQ/37/14/02 dtd.08.10.2014	Rs. 77,05,885/- Rs. 61,24,190/-
24	OT for (i) TTR of existing 52kg/90R 1 in 8.5 turnouts on steel/wooden sleepers with new 60Kg curved switches and CMS crossing on PSC layout for 20 sets at jamadoba, Bhaga, Layabad & Malkhers under the jurisdiction of ADEN/MHQ. (ii) Through fastening renewal of existing 60Kg 1 in 8.5 & 1 in 12 points and X-ing & Through Pad renewal for 2.9 Km in the jurisdiction of ADEN/MHQ of Adra Division. (iii) Through switch and crossing renewal of existing 52/60 Kg 1 in 12 turnouts laid on PSC layout with 60Kg thick web switches and weldable CMS crossing on existingon existing PSC layout for 100 sets in the jurisdiction of ADEN/MHQ of Adra Division (iv) TRR (P) of the existing 52 Kg 90UTS rail laid on PSC-6 sleepers with new 60Kg 90UTS (LWR) rail along with TFR at Km 323.331.0 (SL) for 7.90Km between SBW-MHQ(GC) station.	TTR/TRR/ADEN/MHQ/25/2012 dtd- 27.01.2011	Rs 1,27,17,032/-	31.07.14	(1) CC1- PCS/TTR/MHQ/25/12/01 Dtd- 05.02.13 (2) CC2- PCS/TTR/MHQ/25/12/02 Dtd- 25.02.13 (3) CC3- PCS/TTR/MHQ/25/12/03 Dtd- 17.09.13 (4) CC4- PCS/TTR/MHQ/25/12/04 Dtd- 31.03.14 (5) CC-3 PCS/TTR/MHQ/25/12/05 Dtd- 04.08.14	Rs 6,41,013 /- Rs 62,66,826 /- Rs 21,89,924/- Rs 2,84,688/- Rs 15,83,125/-
25	OT for Supply and loading into wagons/hoppers 20813 cum 50 mm gauge machine crushed hard stone ballast at Pakur for Adra division under the jurisdiction of SSE(P.Way)/VAA including unloading the same from Railway wagons and spreading the ballast in track (Measurement of ballast will be done at destination).	Ballast/Sr DEN9North)/ADA/29/14 Dtd- 27.03.14	Rs 1,57,55,441/-	27.10.14	(1) CC1-GIPPL/Ballast/VAA/29/14/01 Dtd- 27.05.14 (2) CC-2 GIPPL/Ballast/VAA/29/14/02 Dtd- 27.05.15 (3) CC-3 & O/A GIPPL/Ballast/VAA/29/14/02 Dtd- 18.03.2014	Rs 46,78,799/- Rs 46,78,799/- Rs 30,18,737/-

Sl no	Name of the work	Contract No. & date	Contract value	Date of completion or tentative date of completion	Bill No. & type	Amount in bill
26	T for (1) Provision of Diversion road for closer of unmanned level crossing No. TB-16 at km 343/5-6 between CHAS-IPTN.(2) Diversion of road from L.C No TB-7 at km 331/1-2 between TLE-BDIH.(3) Diversion of road from L.C No. TB-4 at km 328/9-10 between TLE-BDIH.(4) Diversion of road from L.C No.BG-32 at km 350/5-6 between MHQ-KNF.(5) Diversion of road from L.C No. TB-18 at km 343/16-17 between CHAS-IPTN.(6) Diversion of road from L.C No. TB-5 at km 330/8-9 between TLE-BDIH..	Level Crossing/ADEN/MHQ/01/2013 Dtd- 03.01.13	Rs 1,61,81,416/-	09.12.13	(1) CC1- MHPL/LC/MHQ/01/13/01 Dtd-22.02.13 (2) CC2-MHPL/LC/01/13/02 Dtd- 26.04.13 (3) CC-3MHPL/LC/01/13/03 Dtd- 1.10.13 (4) CC-4 & O/A MHPL/LC/01/13/03 Dtd-02.09.2014 (5) CC-5 & Final -MHPL/LC/01/13/03 Dtd- 03.09.2014	Rs 68,44,678/- Rs 33,68,557/- Rs 47,63,687/- Rs 1,23,156/- Rs 17,432/-
27	OT for Construction of 0 (four) Nos. Limited Height Subways in lieu of Un-manned level crossings Nos. BG-34 at Km 351/16-352/1 bet. KNF-GMO, BG-35 at Km 252/14-15 bet KNF-GMO, TB-3 at Km. 328/6-7 bet. TLE-BDIH & BG-36 at Km. 353/14-15 bet KNF-GMO [Total 04 (four Nos.) on single Line] under the jurisdiction of Adra Division of South Eastern Railway by Cut & cover method.	LHS/ADEN/MHQ/86/2013 Dtd- 12.09.13	Rs 4,46,22,406/-	31.10.14	(1) CC1- SSCPL/LHS/MHQ/86/13/01 Dtd- 06.02.14 (2) CC2- SSCPL/LHS/MHQ/86/13/02 Dtd- 29.04.14	Rs 19,94,856/- Rs 16,27,361/-
28	Open Tender for construction of 02 (Two) Nos. Limited Height Subways in lieu of In-manned level crossing No.s KA-76 at Km 217/1-13 & KA-87 at Km-228/7-9 bet. ODM-BQA (02 nos. on double line) under the jurisdiction of Adra Division of South Eastren Railway by cut & cover method.	LHS/ADEN/BQA/42/2014 dtd. 25.04.2014	Rs. 3,13,28,442	06.07.2014	(1) CC-I & OA FP/LHS/BQA/42/14/01 dtd. 26.09.2014	Rs. 35,05,319


 22/10/14
 Sr.Divl.Engineer (Co-ord)
 S.E.Railway/Adra
